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Tri-Party Agreement Milestone Review
July 27, 2004

Spent Nuclear Fuel (Tri-Party Agreement Milestone M-034-00)

Start: 10:00 a.m.
Stop: 10:31 a.m.

The public comment period is complete for the Class I Tri-Party Agreement Change Request

M-034-04-01, Acceleration ofK Basins Sludge Treatment and Disposal, Basin Remediation, and Delay in

Sludge Retrieval. Five public comments were received, (State of Oregon, HAB, Yakima Indian Nation,

and two unaffiliated commenter); comment responses are being developed.

Although the transfer of SNF fuel is almost complete, the Project is becoming more challenging. The

remaining fuel is in poor condition and is difficult to remove. Welding of the fuel canisters is going well

with 20-23 canisters ahead of schedule.

RL reported that there was a fatality at the Savannah River Plant July 26, 2004. DOE-HQ has requested

that all sites review existing procedures and ensure adequate oversight of subcontractor work and that

appropriate safety requirements are flowing down to the subcontractors. This review may result in some

contractor work stoppage/delay in the near future.

No significant issues/concerns resulting in follow-on activities were identified during the presentation.

Presentation is attached.

Central Plateau (M-013, M-015, M-016, M-020, and M-024)

Start: 10:31 a.m.
Stop: 11:25 a.m.

Ecology is concerned that Tri-PartyAgreement Major Milestone M-13-000, Submit 1200 NPL RI/FS

(RFI/CMS) YYorkPlanfor the 200-SW-2, Radioactive Landfills and Dumps OU, due December 31, 2004,

will be missed due to a disagreement between the Parties about the technical scope for characterizing 15

pre-1970 radioactive burial grounds. RL has proposed submitting the draft work plan without the 15 sites

with the agreement that the work plan will be amended to add them. RL is also considering proposing a

phased approach that could be included in the December draft. Ecology has requested collaborative

negotiations to reach agreement on the workplan scope. Ecology is concerned that they can't get a

response from RL.

RL statused the M-024 milestone series. A Tri-Party Agreement Change Request is in process adding 15

wells for FY 2007. Ecology stated that they had received comments from their attorney and tentatively

did not have any significant comments.

The pump-and-treat in K area for Cr continues to be ari issue. EPA does not agree with the pumping

schedule proposed RL and stated that RL needs to find the funds to resolve the issue. RL stated that they

are looking at different technologies to resolve the Cr issue.

RL is looking at suspending the pump and treat in 100-NR-2. The pump-and-treat would be shutdown to

install a new passive barrier. This work would take about 1'h years to complete. Ecology stated that if
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this is the path forward, it needs to be communicated to the stakeholders and this communication needs to
happen soon. RL agreed.

No significant issues/concems resulting in follow-on activities were identified during the presentation.
Presentation is attached.

PFP Transition (Tri-Party Agreement Milestone M-083-00)
Start: 11:08 a.m.
Stop: 11:25 a.m.

In the next few weeks PFP will receive -250 employees from the SNF project and plan to have -30 D&D
teams working in the field at PFP. Approximately 920 folks will be working at PFP by September 30,
2004. A question was raised on EPA approval of Ecology EE/CAs. EPA plans to have a meeting next
week to decide if they need to be involved with the approval of the EE/CAs.

No significant issues/concerns resulting in follow-on activities were identified during the presentation.
Presentation is attached.

Land Disposal Restriction Report (Tri-Party Agreement Milestone M-026-01)
Start: 11:26 a.m.
Stop: 11:28 a.m.

The CY 2003 Land Disposal Restriction (LDR) Report was delivered to Ecology on April 28, 2004.
Ecology extended their review of the CY 2003 LDR Report until September 14, 2004, so that an M-026
inspection can be conducted for the 241 -CX Tank System Treatability Group (specifically the quality of
the data used to generate the 2410CS data sheets). Ecology's comments are expected by September 14,
2004.

Presentation attached.

Acquisition of Facilities to TSD TRUI'I`RiJM, LLMW (M-091)
Start: 11:28 a.m.
Stop: 11:40 an.

RL reported that completion of Tri-Party Agreement Interim Milestones M-091-12A, Complete Thermal
Treatment of240 m3 ofContact-Handled Low-Level Mixed Waste (CH-LLMW) due December 31, 2004,
and M-091-12, Complete Thermal Treatment of360 m3 ofCH-LLMW) due December 31, 2005, continues
to be an issue. Two request for proposals (RFPs) for additional thermal treatment capacity were issued
and responses are currently in review. The thermal treatment schedule will be re-evaluated and may
require a Tri-Party Agreement change request proposing an alternative schedule.

Presentation is attached.

Facilities for Cs/Sr, Sodium and SCW (River Corridor Project portion of Tri-Party Agreement
Milestone M-092)
Start: 11:40 a:rn.
Stop: 11:48 a.m.

The project status was presented. Ecology requested that RL explain their path forward for the capsules -
will Yucca Mountain accept them? RL will meet with Ecology on the disposition of the capsules.
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Action: Meet with Ecology on the disposition of the capsules
Actionee: Mark French, RL

Presentation Attached.

Permitting/Closure Plans (Tri-Parly Agreement Milestone M-020)
Start: 11:48 a.m.
Stop: 11:55 a.m.

Status and planned accomplishments were discussed. Presentation attached.
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MILESTONE
REVIEW

3'd Quarter FY 2004

Tri-Party Agreement



Compliance Due Total Milestone Compliance
Major Milestone Date Active Number Due Data Milestone Description

M-13-00 12131/2004 1 M-13-00N(C) 06/30YJ4 Submit1200NPLRI/PS(RFVCMS)WorkPlaiForThe200AR-1
Submit Work Plans for RFVC161S

otRVFSStudies M-13-000 M-13-000 12r1104 Submit1290NPLRVFS(RFVCMS)WorkPianForThe200SW-1

M-15-00 1213112008 9 M-15-41C(C) 03l31/04 SubmitDraH200-TW-10U&2C0-TW-20UFS&ProposedPian
SiteInvestigations! (M-15-00) M-15-39S(C) 05/31/04 SubmitDra^^A200-CS-iChemialSewerGroupRlReport
Feasibility Studies M-15-03B(C) 06r30/04 Submit 200-PW-2 OU RI Report Including Past Practice Waste Sites

M-15-00C 10/31104 SubmitDra8A200-CWSPond2Dit<hesCoolingWaterGroupFS
M-15-46A 10I31/05 SubmH 200 Area Chemical Laboratory Waste OUs RI Report
M-1539C 11/30/05 Submit Draft A 200-CS-1 Chemical Sew¢r Group FS and Proposed Plan
M-15-03C 121's1A5 Submit200-PW-2OUFSandProposedPlaNPermitMadificaticn

M-15-44A 12131/05 Submit200-MW-1 OU RI Report
M-15-468 09130106 Submit200AreaChemicalLaboratory WasteDUsFS
M-15-046 12t31106 Submit 200-M'uN-1 OU FS and Prcppsed Plan
M-15-00C 12131/06 Complete 200 AeeaNon-Tank Farm OU Pre-ROD Site Investigations
M-15-00 12/31/08 Com IetaRl/FS orRFVCMS)ProcesefbrAllO erableUnits
M-16-06 09130/04 L^fliate Intermediate Design & Authcrization Safety Analysis

Remedial Design I (M-1800) M-76-67 03J31/07 Submit Design Report, Schedule, Work Plan for 618-10111
RemediafAction M-16-DO O9/30/24 ComWeteRemedialActionsforAltNon-Taru<Farm Operable Uni

Il?I-2U-UU M-20-39 11/30.ro5 Submit 215-S-10 Pond & Ditch Closure Pian to Ecology
SubmitClosurePlansfor (M-20-00) M-20-33 12731/05 216-A-10/216iAJ56/216-A-37-1CroCWsure/PostClosurePlans
AIIRCRATSDUnits ($haredwithFH) M-20-54 t2/31/08 Submit241-CXTankSystemClosurerPostclosurePlan

M-20-008 12/31108 Submit 216 & 241 Areas ClosureiPost Ciosure Plans
b}20-00 12r31N8 Submit Part B PermitA piications or Ciosure/RCRA TSD Units

M-24-0Annually 9 M-24-57A(C) 12/31103 DOE Shail Instal{ a Mini:mum of 15 Wells by 12131/03
RCRA Groundv2ter M-24578(C) 0^0130/04 DOE tnitiates Discussions Annuatly to Reaffirm Selected Welts

Monitoring M-24-57C OBIC1/04 ConciudeNegotiatiors&ReviseM-024-S7by08/01/04

M-24-57D 12/31/04 DOE Shall Instzli a Cumulative of 30 Wel7s by 12131/04
M-24-57E D6/30Po5 DOEInltiatesDiscuss:onsAqnuailytoReafFirtnSeleCedWeils
M-2457F 06/01MJ5 Conclude Negotiations & Revise M-C24-57 by 08/01/05
M-24-57G 12131/05 DOE Shall Install a Cumulative of 45 Weils by 12/31/05
M-24-57H 06/30/06 DOE Initiates Discussions Annually to Reaffm Selected Wells
M-24-571 08/01/06 ConcNde Negotiations & Revise M-024-57 by 08/01/06
M-24B7J 12131/06 DOEShaillnstallaCumulativeof60Welisby12/31/06
M-24-000 TBD Complete Well Installations in Accordance with RCRAJCERCLA GW Re s

6 --- MILESTONE COMPLETED IN FY04 (C)

"M-24-00/S/ M-2402-02 ApproveC MzRh 01, 2004

TPA Quarterly Review (04/04 - 06/04)
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WASTE SITE REMEDIATION PROJECTS

I'Y 2004 TPA MILESTONE SUMMARY
(Major & Interim Milestones)

C^mpleted Forecast

Compliance Forecastf Ahead On Ahead On Behind
PBS Milestone Title Date Actual Date Schedule Schedule Schedule Schedule Schedule

Submit 200-TW-1 & TW-2 OU rS and PP including Past Practice 3/31/04 3/30/04 XM-0 15-41 C Waste Sites in 200-PW 5 Fission Product-Rich Process Waste Group

M-015-39B Submit 200-CS-1 Chemical Sewer Group RI Report 5/31/04 5/27/04 X

Submit 1 200 NPL RI/FS (RFI/CMS) Work Plan for the 200-UR-1 X
M-013-OON Unplanned Releases 6/30/04 6/30/04

Submit 200-PW-2 OU RI Report including Past Practice Waste Sites in 6/30/04 6/24/04 XM-015-43B
the 200-PW-4 General Process Waste Group

Initiate Intermediate Design and Authorization Safety Analysis for 9/30/04 9/30/04 X
.. M-016-66. . Remedial Actions (618-10/11)

, .. .1, . . .

DRAFT TPA Quarterly Review (4/04 - 6/04)



WASTE SITE REMEDIATION ACCOMPLISHMENTS

200 Area Waste Site Remediation
... ,,:,r. .

The Draft A Remedial Investigation Reporffor
the 200-CS-1 Operable Unit was submitted to
the regulators on May 27, 2004, meeting TPA
Milestone M-015-39B.

The Draft A Remedial Investigation Report for
the 200-PW-2'200-PW-4 Operable Units was
submitted to the regulators on June 24, 2004,
meeting TPA Milestone M-015-43B.

The Draft A Remedial Investigation/Feasibility
Study Work Plan and Engineering
Evaluation/Cost Analysis for the 200-UR-1
Operable Unit was submitted to the regulators
on June 30, 2004, meeting TPA Milestone M-
013-OON.

The Tri-Party Agreement Appendices B and C
were modified (Change Number C-03-01) to
establish a new soil operable unit (200-UW-1) for
selected waste sites in the U Plan area. The
change request was approved by the parties on
April 23, 2004. The 200-UW-1 Proposed Plan is
in its final revision to be submitted as Draft.C for
EPA Region 10 review. This revision clarifies
RCRAICERCLA integration, refines the
alternatives, clarifies intruder scenarios, and
provides a path forward in dealing with impacts
of deep vadose contamination on the underlying
groundwater system.

The Rev.0 Work Plan for the 200-PW-1, 200-
PW-3, and 200-PW-6 OU Group (plutonium-
and/or organic-rich) was approved on April 26,
2004. Pre-job planning is in progress. The
remedial investigations are scheduled for late
FY2004 and for FY2005. The remedial
investigation report is scheduled to be completed
by June 30, 2006.

Interim TPA milestones were established for the
200-PW-1, 200-PW-3; and 200-PW-6 OUs under.
Change Number M-15-01-05. Milestones were
established for the submittal of the Remedial
Investigation Plan by June 30, 2006 and of the

Feasibility Study and Proposed Plan by
September 30, 2007.
^....__ . .__
The 200-CW-5, 200-CW-2, 200-CW-4, and 200-
SC-1 Rev. I consolidated work plan for these
OUs was finalized and transmitted to DOE/RL on
April 1, 2004. Comments received on the OU
Remedial Investigation (RI) Report from the
regulators in December 2003 have been
incorporated. The final document is planned for
transmittal in July 2004 to DOEIRL and the
regulators.

Progress continues on development of the data
quality objectives (DQO) and sampling analysis
plan to support completion of the 200 Area NPL
site ecological risk assessment needs.

Planning efforts were initiated for the remedial
investigation activities for the 200-MW-1 OU.
Field activities are scheduled to begin in the 4th
quarter.

Planning efforts were initiated for the remedial
investigation activities for the 200-LW-1 and 200-
LW-2 OUs. Field activities are scheduled to be
completed in the 4th quarter.

Planning efforts were initiated for additional
remedial investigation activities supporting the
200-PW-2 OU work at the 216-S-7 Crib. Field
activities are scheduled to be completed in the
4`h quarter.

Development of the 200-SW-1 and 200-SW-2
OU Group (nonradioactive and radioactive
landfills and dumps) Work Plan continues.
Issues include 40 CFR 191 as an applicable or
relevant and appropriate requirement for these
OUs and the use of process knowledge. The
DQO for this work plan is in progress. The work
plan will be submitted to the regulators by
December 31, 2004 under Tri-Party Agreement
miiestone M-013-000.

Remedial design activities continued for the 618-
10 and 618-11 Burial Grounds in support of TPA
Milestone M-16-66.



WASTE SITE REMEDIATION SSUES

U Plant Soil Waste Sites r_z. w,.(200-ST-1) work plan be revised to include.. _ . ^,
Issue- The characterization and remediation additional information on "likely response

planning approach for pipelines in the U Plant scenarios and potentially applicable technologies

area is not progressing at a pace that is and operable units that may address site

satisfactory to the regulators due to primarily problems." This would require a revision to the

budgetary constraints. Rev. 0 document.

impact - Delays in the regional closure at the U
Plant area.

Impact- Approval of the work plan is required to
support planned field work in the spring of 2005.
Ecology expects the revision prior to approval.

Status- Meetings continued between RL and
ORP and their Subcqntractors in developing
characterization and remediation criteria for
central plateau pipelines. These criteria will be
documented in the 200-IS-1 work plan. A
focused pipeline EE/CA for the U Plant area is
planned in FY05 using the characterization and
remediation criteria developed in the 200-IS-1
work plan.

200-PW-2 and 200-PW-4 Work Plan Approval

Issue- Outstanding comments remain on the
200-PW-2 and 200-PbV-4 Operable Units Work
Plan. The comments include the need for a
borehole in a hexone waste site.

f-mpact- No further impact; the issue has been
resolved.

Status - A comment resolution meeting was held
with Ecology on May 14 and all remaining issues
were resolved. Finalization and issuance of
Revision 1 of the work plan is underway.

Planning is underway to drill a borehole in the
216-5-7 Crib. The additional characterization
data will be included in the Feasibility Study
which follows the RI report so the associated
FY04 and FY05 TPA milestones should not be
negatively impacted.

200-lS-1 and 200-ST-1 Work Plan Approval

Issue- Ecology has requested that the pits, lines,
tanks, and boxes (200-IS-1) and septic tanks

Status- USDOE is preparing a Revision I work
plan. One unresolved issue is the interface
between RL and ORP; the latter has
programmatic responsibility for some waste sites
included in these operable units that are not
addressed by the work plan. RL and ORP are
working on options to resolve this issue that
results in a logical and consistent process for
addressing sites in both programs.

200-TW-1, 200-TW-2, and 200-PW-5 RI Report
Approval

Issue -Theregulators provided comments in a
letter dated March 2, 2004, concerning the fate
and transport modeling performed for the
representative waste sites. The regulators
provided conditional approval of the RI Report
pending resolution of the modeling comments.

irnnact - Approval of the RI Report is contingent
on resolving these comments.

Status - Based on coordination with EPA,
Ecology, and the USGS, RL has conducted
additional modeling runs that incorporate agreed .
upon modifications and sensitivity analysis.
Preliminary results of these modeling runs have
been provided to EPA, Ecology, and the USGS
in June, 2004, for review. EPA has indicated
that the USGS cannot provide comments until
July 19, 2004. The R! Report will be revised to
incorporate the modeling results once the
regulators and the USGS are satisfied with the
additional modeling results.



200-TW-1, 200-TW-2, and 200-PW-5 FS
Report Review

Issue- Ecology comments on the Draft A report
stated," the FS as structured now is extremely
comptez and Tmpos'sifiletd process within the --`
TPA prescribed review period. The task of
reviewing and commenting on the proposed
remedy will be arguably impossible for the
general public. USDOE in consultation with the
regulatory agencies needs to develop a strategic
approach to the remedy selection and public
involvement for same." This opinion has the
potential to significantly impact the current ROD
strategy for the Central Plateau OUs.

fmnact-Approval of the FS and proposed plan
could be delayed and would not support the
accelerated remedial actions at BC Cribs and
Trenches.

Status- Regulator comments on the Draft A
report urged its retraction and replacement with
a focused FS (FFS) for the BC Cribs and
Trenches Area to support an accelerated
decision for those sites. The FS for the
remaining waste sites would be placed in
abeyance until a ROD for the BC Cribs and
Trenches Area is issued. Submitting a FFS for

the BC Cribs and Trenches is planned for the 41"
Quarter FY 2004. The overall ROD strategy is
being revisited by on ongoing IAMIT
subcommittee.

200-SW-1 and 200-SW4WVork-Fian= '.. A --

Issue- Ecology believes that the TPA milestone
M-13-000 to deliver a draft RUFS work plan by
December 31, 2004, will be missed due to a
disagreement about the technical scope for
characterizing 15 pre-1970 radioactive burial
grounds (there are 76 total waste sites in the
work plan).

tmpact- Impacts would be those associated with
a missed major milestone.

Status- DOE.has proposed submitting the draft
work plan without the 15 sites, then later
amending the work plan to add them in. DOE is
also considering proposing a phased approach
that could be in the December draft. Ecology
has requested collaborative negotiations to
reach agreement on the work plan scope.



TPA Milestone Summary Scheelule Status as of: June 30, 2004
updated Juy 01, 2004 10:00AM .
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FACILITIES ACCOMPLISHMENTS

Completeii`"demo{itiori of the 233=5 Piutoniunr "•-~- "'Fhe=Engineering Ev'raluatton/Cos# Analysis
Concentration Facility. The final site stabilization (EE/CA) for the U Plant Ancillary Facilities was
and waste removal actions are being completed submitted to RL for transmittal to the regulators
in July 2004. in June 2004. The goal of having the EE/CA

available for public comment in the August
The Action Memorandum for the Non-time timeframe will support the start of the removal
Critical Removal Action For The 224B Plutonium action in the fall of 2004. The removal action for
Concentration Facility was approved on June 2, the U Plant Ancillary Facilities supports overall U
2004. The Removal Action Work Plan, the Air Plant zone remedial actions.
Monitoring Plan, the Waste Maragement Plan
and the Sampling and Analysis Plan for the
associated B Plant Construction Laydown Yard
were approved on June 23, 2004. The removal
action for the laydown yard was initiated
immediately upon the approval of those plans.
The removal action for the 224-B building is
being deferred and will likely coincide with future
remedial activities at B Plant.

12 of the 22 buildings in the B Plant Construction
Laydown Yard have been demolished as of July
9. Demolition of the remaining structures is
expected to be completed by August 2004.

The Feasibility Study/Proposed Plan (FS/PP) for
the Proposed Remediation of the 221-U Canyon
Disposition Initiative (CDI) has been revised to
incorporate regulator comments. Workshops
with key regulator staff are planned for August to
confirm that comments have been appropriately
addressed. The final FS/PP are expected to be
completed in September 2004 for final regulator
review in anticipation of public comment in the
December/January timeframe.

FACILITIES ISSUES

None to Report
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GROUNDWATER R.EMi±;DTATION PROJECT
FY 2004 TPA MILESTONE SUMMARY

(Major & Interim Milestones)

Rtatns as nfe .Tnne 3(L 2t1f14

Completed
'-..- - _

Forecast

PBS Milestone Title Compliance Forecast/ Ahead On Ahead On Behind
Date Actual Date Schedule Schedule Schedule Schedule Schedule

Complete required well installations in accordance with RCRA and
M-024-57A CERCLA groundwater requirements. Install a minimum of 15 wells by 12/31/03 12/31/03 x

12/31/03.

M-024-57B DOE Initiates Discussions Annually to Reaffirm Selected Wells 6/30/04 6/30/04 X

M-024-57C Conclude Negotiations & Revise M-024-57 8/1/04 8/1/04 X

r{l

TPA Quarterly Review (4/04 - 6/04)



GROUNDWATER REMEDIATiON ACCOMPLISHMENTS

Draft B RI/FS work plan for the 200-UP-1 2004 as previously planned. The revised
operable unit is being reviewed by Ecology. The schedule will also allow better coordination with
title of this report is Remedial Investigation the River Corridor Risk Assessment so that
/Fsasibility..Study-Work Plan'for the 200-UP1... -approprlate sample media,are=cellected forboth °-,
Groundwater Operable Unit, DOE-RL-92-76. assessments. This change has been

EPA and DOEIRL comments were received on documented in CN135 Post-ROD Change Notice
the Remedial fnvestigation/Feasibility Study for the 100-NR-2 Operable Unit.

Work Plan for the 200-ZP-9Groundwater
Operable Unit, DOE/-RL-2003-55. Draft
comment responses have been developed and
are under review.

The three 100 Area pump-and-treat systems
(100-KR-4, 100-NR-2 and 100-HR-3) and the
200-ZP-1 OU are all operating above 90%
availability for FY 04. For the 200-ZP-1 OU,
replacements for current extraction wells 1 and 4
have been installed. Extraction well 1 is in
operation. Well 4 was put on line however, it is
Waiting for the repair of a failed gasket.

Three extraction wells are currently pumping
within the 200-UP-1 OU. Due to technical
difficulties during the 151 quarter of FY04, the
200-UP-1 pump-and-treat system is currently
showing 88% availability through mid June 2004.
The 200-UP-1 OU is pumping >50 gpm
throughout the remainder of the year to ensure
that a 50 apm average, as required by the
interim action record of decision, is achieved at
the end of CY 2004.

Vapor extraction at Trench T-04 in the 218-W-4C
Burial Ground was completed on May 3, 2004.

As of June, 2004, 6 wells have been completed
and accepted, drilling and completion of another
9 wells is underway for completion of the M-024
CY 2004 milestone.

A total of 146 wells were decommissioned as of
June 2004.

The DQO Process was initiated in October 2003
for the evaluation of impacts at 100 N to aquatic
and riparian ecoreceptors. The schedule for the
DQO and SAP was revised so that seasonal
sampling could be included. The final report will
be issued in October, 2005 rather than October

Laboratory studies supporting the 100-NR-2
strontium-90 (Sr-90) treatment options of
phytoremediation and in situ formation of apatite
at PNNL are progressing. Core samples were
collected during drilling of a new monitoring well
near the center of the former N springs. The
core samples will be used to help assess
Strontium-90 mobility and extraction efficiency
based on site-specific media properties.

Work continued on remedial actions to address
an additional area of chromium contaminated
groundwater in the 100 D Area. A targeted pump
and treat system was selected.for the near term
to minimize the impact of contaminated
groundwater on the river and to achieve mass
reduction of hexavalent chromium. Construction
of the extraction and injection network and
associated treatment system nears completion.
Startup of an initial 40 -50 gpm system is
scheduled for July 2004.

A focus group of outside experts was assembled
to evaluate possible causes of the ISRM
breakdown and to make recommendations for a
mitigation plan. The group met at Hanford on
March 2"d, 3`1 and 4`h.

The focus group report has been received and
recommends investigation of the ISRM barrier.
Investigation activities will be initiated in the next
quarter. As a follow up to this focus group
another group will come late July /early August
to evaluate amendments to the barrier. In
addition to these two groups, a group came in
May and reviewed the Pump and Treat systems.
Their report is expected in July 2004.
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Land Disposal Restricrions Report
(Tri-Party Agreement Milestone M-26-01)

Quarterly Presentation
July 27,2004

is

Tri-Party Agreement

Greg Sinton, RL Project Lead Eric Van Mason, Ecology Lead
Woody Russell, ORP Project Lead

4ispalRestrictions Report
(Tri-Party Agreement Milestone M-26-01)

July 27, 2004

• Tri-Party Agreement requires that a Hanford Site Land Disposal Restrictions (LDR) Report
be submitted annually

- LDR Report is designated as a pimary document in accordance with the
Tri-Party Agreement

• The CY 2003 LDR Report (M-026-01 N) was be submitted to Ecology on
April 28, 2004

- Ecology extended their review of the CY 2003 LDR ReQort so that an M-026 inspection
can be conducted for the 241-CX Tank System Treatability Group ( specifically the
quality of the data used to generate the 241 -CX data sheets)

- Ecology comments are expected no later than September 14,2004
- Clarification questions were answered at the June LDR PIM.



Land Disposal Restrictions Report
r„,,q ,g,M,,,,, (Tri-Party Agreement Milestone M-26-01)

July 27, 2004

• Program Manager Meetings (PMMs) continue to be an effective tool for dialogue and as a
venue to resolve outstanding actions outlined in the March 14, 2002, Resolution Agreement

- One action remains open from the March 14,2002, Settlement Agreement
(Consolidation of Requirements Document)

- Issues or concems identified during the conduct of workscope or outyear activities are
statused during the PMMs

Land Disposal Restrictions Report

(Tri-Party Agreement Milestone M-26-01)

July 27, 2004

Actions Planned for Next Six Months

• Ecology approve CY 2003 LDR Report in accordance with the Tri-Party Agreement Action

Plan, Chapter 9.0, Documentation and Records

• Publish and distribute CY 2003 LDR Report

• Identify system enhancements for CY 2004 LDR Report

• Continue the monthly PMMs focusing on requirements consolidation and PMM

commitments/actions



Tri-Party Agreement M-91 Milestone Series
Quarterly Presentation

G. L. Sinton

U.S. Department of Energy,

Richland Operations Office

July 27, 2004



M-91 Status Sununary 7/27/04

Milestone Due Date(s) Status Sammar Comments
General Comments 1) In this current table "On-Schedule" means it is anticipated the

milestone will be met. At present the baseline is being revised to
realign the scope/schedule to match the agreement. FH has ''
submitted " baseline adjustment" information which is currently in
RL review.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next four years. A separate "Outyear table" identifies the

other M-91 milestones, and the related M-16-93 milestone..
M-91-03: 12/31/03, On Schedule o M-91-03 PMP approved by Ecology on May 12,.2004
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13
M-91-05-T01: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC
M-91-12: 12/31/05 Treatment capacity o PMP was revised to show the existing milestone dates for
CH-MLLW Thermal it not currently thermal treatment in response to Ecology comments
Treatment (600 m3 believed to be a Two RFPs for additional thermal treatment capacity have
cumulative) available to meet been issued and responses are currently in review.

this milestone o Based on review of the responses to the RFPs the thermal
treatment schedule will be re-evaluated based on all existing
information. It is likely that a TPA Change request will be
prepared proposing an alternative schedule.

• Discussions with Ecology on the thermal treatment schedule
should begin in August.

. 45 m3 of CH-MLLW have been thermally treated as of the
end of March that will count toward this milestone '.!:



M-91 Out-year Milestone Status Summary 7/27/04

Milestone Due Date(s) Status Summary Comments

General Comments 1) This table is intended to identify the M-91 milestones that are not

covered in the more detailed near term M-91 Status Summary Table.

These milestones are generally those with due dates four or more

years in the future.

M-91-00: TBD On Schedule
Major Milestone for (planning)
acquisition of needed
facilities/capabilities for
mixed and suspect
MLLW, and. TRUM and
suspect TRUM.
M-91-01: 6/30/12 On Schedule
Facility/Capability (planning)

Interim Milestone (RH
and/or large container
TRUM)
M-91-15: 6/30/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR

RH MLLW and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-

Large Size MLLW MLLW AND CH MLLW IN BOXES AND LARGE

Treatment CONTAINERS"

M-91-41: See On Schedule . 1/1/i l: Initiate retrieval of RH RSW

Retrieval and Comment (Planning) . 12/31/14: Complete non-caisson RH RSW retrieval ;

Designation of RH RSW column . 12/31/18: Complete 4B RH RSW retrieval
(regardless of size)

M-91-43: See On Schedule . 12/31/08: Complete designation of RH MLLW and oi Large

Designation and Comment (Planning) Size MLLW in storage.

treatment ofRH and or Column . ® 6/30/08: Begin RH and or large size MLLW treatment at rate

Large Size MLLW of 300 cubic meters per year
o Treated 50.4 m3 ofMLLW-07 in March, bringing the total

since 12/31/02 to 99.7 m3



Tri-1'arty Agreement M-91 Milestone Series
Quarterly Presentation

Actions Planned for Next Six Months

®

Continue with MLLW treatment, RSW retrieval, and waste processing

Finish realignment of baseline with M-91 and M- 16 agreement change
packages

Award new Thermal Treatment contract(s)

Begin thermal treatment schedule discussions with Ecology

Submit revised Oct-Dec burial grounds sampling and analysis result's
report (July)

Prepare 218-B-12B burial ground SAP (Submit to Ecology in August)



Cesium/Strontium Capsule Dry Storage Project

TPA Quarterly Review

U.S. Department of Energy

U.S. Environmental Protection Agency

Washington State Department of Ecology

07/27/04



CeSiu fStrontiurn CapSule Dry Storage Project
Milestone Summary

- . . J^V.. ..:

®

®

®

TPA Milestone Mr 92-00
Compete acquisition of new facilities, modification of existing
facilities necessary for the storage, treatment/ processing and
disposal of Hanford site cesium and strontium capsules, bulk sodium
and 300 area special case waste.

°TPA Milestone Ib7-92-01 -12/31/2009
Complete commercial disposition and/or acquisition of new facilities,
mod'afication of existing facilities and/or modification of planned
facilities necessary for site wide consolidation, storage prior to
commercial use, or treatment and/or repackaging by DOE TWRS
(ORP).

TPA Milestone M-92-06 - 6/30/2007
DOE will assess the viability of directly disposing of Hanford Cs/Sr
capsules at the National High-Level Waste Repository.

4 .
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Special ase Waste 340 urfding
Completed the 340 complex portion of TO Party Agreement Milestone M-92-16
(Complete removal and transfer and initiate storage of Phase E61300 Area Speciaj
Case Waste).
- The tanks have been emptied to minimum heel similar as was done in B Plant and PUREX

and subsequent evaporation has lowered the levels further to significantly below minimum
heel levels. Ecology was given a tour and presentation showing how difficult it will be to
remove these heels along with the unnecessary exposure there would be to the worker. DOE
has agreed that the intent of this portion of the milestone has been met and has directed FH
not to perform additional work. These tanks and heels will be dispositioned under M-94-01.

Activities described in Project Management Plan HNF-5068, Revision 1A are deferred
to the River. Corridor Contractor as managed/directed under Tri Party Agreernent'
Milestone M-94-04.
- The PMP deliverables are the milestones M-92-14, -15,and -16. The intent of deferring to M-

94-04 is to disposition the minimum heels in the vault tanks as part to the D& D program!

Report of Closure submitted to WDOH for Permitted 340-A Building Tank solids
removal activities pursuant to Washington Administrative Code 246-247-080(6).

- The Report of Closure is required by WDOH to allow classifying the stack as a minor stack
for emissions. This Report of Closure states that operations have permanently ceased in
these tanks. EPA has agreed that current emissions warrant the minor stack classification. If
direction is given in the future to remove the heels, the stack will be redesignated as a major
stack. It is expected that the tanks with heels will be removed intact to be dispositioned In T-
Plant during the D&D process.



M-20 Milestone Review
.---- Permits and Closure Plans

Presented by:

Tony McKarns
U.S. Department of Energy

July 27, 2004

Closure Plan Milestone Status

M-20-33 12/31/2005

Submit 216-A-10 Crib, 216-A-36B Crib, 216-A-37-1 Crib, and 207-A South
Retention Basin C!osure/Postciosure Plans to Ecology in coordination with the
Feasibility Study for the 200-PW-2 Uranium-Rich Process Waste Group Operable
Unit (coordinate under M-15-43C)

M-20-39 11I30/2005

Submit 21 "o-S-10 Pond and Ditch Closure/Postdosure Plans to Ecology in
coordination with the Feasibility Study for the 200-CS-1 Chemical Sewer Group
Operable Unit (coordinate under M-15-39C)

M-20-54 12/31/2008

Submit 241-CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX-72
Storage Tank, 241-CX Storage Tank Closure/Postclosure Plan to Ecology in
coordination with the 200-1S-1 Tanks/Lines/Pits/ Boxes Operable Unit Work Plan
Feasibility Study scheduled under
M-13-00M.

Current Milestone Status:

On schedule to meet milestones. The closure plans are to be integrated into the
feasibility studies per the M-20 Milestones. DOE is actively working with the
regulators on these integrations through the U Plant Waste Sites FFS and the
200-CW-1 FS.

..
>^ 2



Accomplishments - last 3 months

. Ecology approved Part A permit applications for 1706-KE Water Treatment System
(Rev. 5), Hexone Storage and Treatment Faciiity (Rev. 5), T Plant Complex (Rev.
10), 183-H Solar Evaporation Basins (Rev. 5A), 300.Area Process Trenches (Rev.
5A), Central Waste Complex (Rev. 7), and Waste Receiving and Processing Facility
(Rev. 4 ).

. Ecology accepted the clean closure certification for 105-DR Large Sodium Fire
Facility.

. Ecology responded to Class I modification for 9130/2003, approving all modifications
except those forAttachment 6, Hanford Well Maintenance and Inspection Plan.

. Ecology responded to Class I modification for 12/3112003.

• Ecology denied Class 2 modifications pertaining to groundwater for the General
InformationPortion,LERF/ETF, 300 Area Process Trenches, and the 183-H Solar
Evaporation Basins.

. Ecology reclassified Class 2 modifications for the Waste Treatment and
Immobilization Plant as Class 3 modifications.

^ 5

Planned Actions - next 6 months

o DOE and Ecology continue NOD workshops for the LLBG.

. DOE and Ecology begin NOD workshops for the DST permit application.

• DOE and Ecology negotiate a schedule to resubmit the T Plant Part B
permit application.

• DOE and Ecology establish permitting path forward for CWC and WRAP.

. DOE and Ecology resolve comments on the groundwater portion of the

216-U-12 Crib Closure Plan, in conjunction with the proposed plan for the

200-UW-1 Operable Unit.

. DOE respond to Ecology requests on 913012003 and 1213112 0 03 Class 1

modification denials.

n DOE submit to Ecology 105-DR La7ge Sodium Fire Facility front page of

Part A stamped °Closed" with current date.

• DOE submit groundwater monitoring-,pian for 1324-N Surface
Impoundment and 1324-NA Percolation Pond.

^ 6
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Hanford Spent Nuclear Fuel

TPA Milestone Status
Remaining Milestones Due Fiscal Year 2004-2009

Number Milestone Title Due Date Status/Comments

M-34-08 Initiate full scale K-East Basin sludge removal 12/31/2002 * Deleted, see note below

M-34-28 Complete removal of 1,619 MTHM from the
K-West Basin

12/31/2003 Completed 1/13/04

M-34-25-T01 Complete transfer of K-East Basin SNF to

K-West Basin

5/31/2004 Completed 7/1/04

M-34-18B Compiete removal of all K Basin SNF 7/31/2004 Projected completion 8/31/04

M-34-10 Complete sludge removal from K Basins 8/31/2004 * Deleted, see note below

M-34-23 Start K East water removal 9/30/2004 Planned to be met by removal of water from
K East discharge chute

M-34-09-T01 Complete K Basins rack & canister removal 1/31/2005 * Deleted, see note below

M-34-24 Complete K-East Basin water removal 9/30/2005 * Deleted, see note below

M-34-21-T01 Initiate full-scale K-West Basin water removal 12/31/2005 * Date change, see note below

M-34-22 Complete K-West Basin water removal 8/31/2006 * Deleted, see note below

M-34-OOA Complete removal of K Basins and their content 3/31/2009 * Scope change, see note below

* NOTE: Milestones and due dates are derived from the proposed Tri-Party Agreement Change

Request iVl-34-04-01, which were based on the tentative agreement on Negotiations for

Accelerations of K Basin Sludge Treatment and Disposal, Basin Remediation, and Delay in

Sludge Retrieval signed by DOE-RL and EPA on April 29, 2004

TPA Milestone Review 71I9/04 2



Hanford Spent Nuclear Fuel Project

TPA Mil^stone Status
Remaining Milestones Due Fiscal Year 2004-2009

Number Milestone Title Due Date Status/Comments ''m

M-034-30 Initiate Sludge Treatment 2/28/07 * Added, see note below

M-034-31 Complete Sludge Treatment 10/31/07 * Added, see note below

M-034-32 Complete removal of K East Basin Structure 3/31/07 * Added, see note below

M-034-33 Containerize K East Sludge; * Added, see note below
Sludge containerization initiation 10/31/04
Sludge containerization complete 3/1/05

M-034-34 Complete removal of K East Sludge 1/31/06 * Added, see note below

M 034 35 Containerize K West Sludge 6/30/06 * Added, see note below

r

* NOTE: Milestones and due dates are derived from the proposed Tri-Party Agreement Change
Request M-34-04-01, which were based on the tentative agreement on Negotiations for
Accelerations of K Basin Sludge Treatment and Disposal, Basin Remediation, and Delay in
Sludge Retrieval signed by DOE-RL and EPA on April 29, 2004

1PA Milcstone Review 7119/04 3
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Hanford Spent Nuclear Fuel Project

S®. ifrca t cc ®is rrts and Status

Fuel Removal

â Completed transfer of containerized fuel from K East Basin to K West Basin (July 1, 2004)

A Shipped 43 Multi-Canister Overpacks (MCOs) from K West Basin to Cold Vacuum Drying .
Facility (CVDF) between April 15, 2004 and July 12, 2004 .

_Proces§ time improvement for MCO Shipments
• 166 hours per MCO in March (5 MCOs shipped)
• 68 hours per MCO in April (11 MCOs shipped)
® 56 hours per MCO in May (13 MCOs shipped)
• 52.75 hours per MCO in June (14 MCOs shipped)
• 38.75 hours per MCO in July (7 MCOs shipped month to date in less than 2 full weeks)

I
.^^^`^ TPA Milestone Review 7/19/04 4 . . ^ .



l-lanfora` Spent Nuclear Fuel Project

SignificantAccomplishments a^rdStatus (continued)
MCOs RI MAINING TO BE LOADLD WITH SNF
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Hanford Spent Nuclear Fuel Project

e ifi tA_ccom.lis ts andStatus (cont®nued)
0

y

TPA Milestone Review 7/19/04 8



-Hanford Spent Nuclear Fuel Project

Si ircantAcc /is ents andStatus (continued)

® Deactivation

â K East Basin Discharge Chute Grouting
- Grouting contract for K Basins awarded May 3, 2004
- RD/RA Work Plan Supplement for K Basins Discharge Chute Grouting approved by EPA and RL on

July 1, 2004

- Completed test pour mock-up fabrication and shipped to vendor site for initial testing observed by
FH in June

- Issued technical report (HNF-D&D 21397, Rev 0) documenting KEdischargechutepastandcurrent
conditions demonstrating absence offuel and sludge

> K East Basin Debris Removal

_ Installed size reduction tools and made significant progress in cutting and relocating debris to
facilitate canister removal

_ Completed demolition of existing waste load out station (Testing/Mock-ups performed in new load
out station set up in 190-KE facility and will be installed in 105-KE)

TPA Milestone Review 7/19/04 9



Hanford Spent Nuclear Fuel Project

Upcoming Activities
Fuel Removal

â Complete removal of spent nuclear fuel in August 2004

Sdu¢Ige Retrieval and 6Jispositican

> Continue K East NLOP sludge removal into LDCs

â Complete mock up testing on sludge containerization system

> Continue preparations to treat NLOP sludge
- Plan being revised to treatsludge at TPlant vs. 325Faciliry

â Revise K Basin CERCLA decision documentation to reflect accelerated sludge disposal pathway
- Focused Feasibility Study for the K Basins Interim RemedialAction
- Proposed Plan KBasins Interim Remedia/Action

- Record ofDecision

â Submit remedial design changes for EPA approval

- K East Basin sludge containerization

KEast to K West Basin s/udge transfer

- K West Basin floor and pit sludge containerization

â Award sludge stabilization and packaging contact

Qeao$ivati:on

> Issue sludge removal end point criteria for EPA review and approval

â Complete contractor testing of grout mix/pour to qualify design; project observation of test pour and
sawcutting

> Complete FH management Self-Assessment for Grouting the K East Discharge Chute
â Complete K East Dewatering Plan

TPA Milestone Review 7/19/04 10
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Hanford Spent Nuclear Fuel Project

Performance MeasurementT.rmi !o y
BCWS (Budgeted Cost of Work Scheduled)

â BCWS represents the baseline budget for a scope of work over time. BCWS is normally .
combined with a term such as "Current Period" or "Fi.scal Year to Date (h ^'TD),• to idenfify
the time period the BCWS is associated with. BCWS is created bysgreading the baseline
cost estimate for a scope of work across its schedule activity duration based on the
expected monthly level ofactivity. is the basis for the funding requested to perform
a scope of work and is maintained through a documented change controlprocess

BCWP (Budgeted Cost of Work Performed)
â BCWP represents the value ofthe work actually accomplished during a period based upon

its budgeted value or BCWS. BCWP is a measure ofthe value ofworkbased upon the
physical work reported complete per the baseline schedule status update

ACWP (Actaaal Cost of Work Performed)
â ACWPrepresents the actual costs incurred to perform the work that was completed during

a period and recorded as BCWP. For anyparticular period, ACWP includes accruals for
costs not invoiced orbooked associated with work that wasperforened during the period

SCHEDULE VARIANCE (SV)
â SVrepresents the difference between the work actually accomplished and the work

planned orscheciuled during anyparticular time period. (SV= BCWP-BCWS) A positive SV
reflects an ahead ofschedule situation while a negative SVreflects that workis behind the
scheduledplan

COST VARIANCE (CV)
â CVreirresents the difference between the budgeted value ofthe work actually

accomplished and the actual costs incurred to perform the work. (CV=BCWP,9CWP) A
positive CVreflecb:s the work being accomplished for less than its budgeted value anda'
negative CVreflecfs the work costing more to complete than planned

BAC (Budget at Completion)
â BACrepresonts the total baseline budget for a scope of work associated with either a fiscal

year or life cycle. BAC is the summary ofallmonthly BCWS values for a.scope ofwork
within the fiscal year or life cycle. On a fiscal year endreport the FYTD BCWS will equal the
FYBAC

TPA Milestone Review 7/19/04 12 ' t'^



Hanford Spent Nuclear Fuel Project

Cum BCWS

PTD BCWS

PTD BCWP

PTD ACWP

%Sch

% Cmpi

SPI

CPI

FYTDACWP

SNFPro,ject - Total Project Baseline

FY95-98 1999 2000 2001 2002 2003 2004 2005 2006

® ^ ,s n ®+ m

4. Cum BCWS

-M-PTD BCWP

----A--PTD ACWP

®.^

533,003 718,612 920,376 1,097,239 1,270,367 1,426,550 1,564,512 1,638,620 1,641,435

533,003 718,612 920,376 1,097,239 1,270,367 1,426,650 1;588,289

533,003 717,915 916,093 1,086,797 1,257,561 1,408,802 1;501,250 .

533,003 718,798 920,091 1,086,852 1,268,535 1,431,581 1,575,168

32.5% 43.8% 561% 66.8% 77.4% 88.9% 95.3% 99.6% 100.0%

32.5% 43.7% 55.8% 66.2% 76.6% 85.8% 91.5%

1.00 1.00 1.00 0.99 0.99 0.99 0.95

1.00 ' 1.00 1.00
1

1.00 0.99 0.98 0.95

Life C cle
*BAC= .-,1,641,435

EAC= 1,841,435

BCWS= - 1,588,289

BCWP= L 1,501,250

ACWP= - 1,875,188

SV= (87,039)

CV= ". (73,918)

' Curtent BAC roflects a 10-
month accelemtlpn to the TPA
completion aate.;

Fiscal Year 2004
Oct tVOV Dec Jan Feb Mar A r Ma Jun Jul Au Se

-^r-FYTD ACWP

°"'^.'^_"=..-rs§^'^""..+^^
1.

FYTD ACWP

12,417 27,168 41,864 56,473 72,531 90,891 109,8281 127,491 143,586 1

*'fhe Project is being rebaselined consistent with new performance agreements.

1PAMilestoneRevlew7/19/04 13



Hanford Spent Nuclear Fuel Project

SN F Stabdlrzation and Disposition
. .

Proaect Performance through 1h'rd Quarter FY 2004

($ in thousands)

By PBS

PBS RL-0012 Fuel and Operations

FYTD
ACWP 1.

$ 92,525

$ 29,167

$ 7,895

$ 13,999

$ 143,586

PBS RL-0012 Sludge Retrieval and Disposition

PBS RL-0012 D&D Deactivation

PBS RL-0012 Closure Services

TOTAL

TPA Milestone Review 7/19/04 14
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i.iRmoa otatu 5. Yo r i n t rim iviiiet

Through 2006 (as of / / )

TPA^^TPA
No Commitment Milestone Title Status.

Date
vp

DISCONTINUE WASTE
M-083-31 6/30/05 DISCHARGES FROM THE 241-Z On Schedule

TANKS TO TANK FARMS

M-083-14 9/30/06 COMPLETE 100% OF THE LEGACY On SchedulePU HOLDUP REMOVAL

COMPLETE TRANSITION AND
M-083-40 :9/30/06 DISMANTLEMENT OF 232-Z BLDG On Schedule

INCINERATOR



^Major Accomplishments

.9 The completion of cleanout activities in the 232-Z chernical mix roc
has allowed this room to be down posted to a Radioactive IViaterial



l `ned Activities :^ ^_.^



. :: . '. Budgeted Cost of Budgeted Cost of
Actual Cost of

Work
Schedule Variance Schedule Cost Variance

cost

Variance
"

Budget
WoNcScheduled WorkPerfonned

Perfonned- $ Variance $ %.... Com ieuon
PR®GR6Ss BASE

RL-11 PPP Closure Project $90,409 $84,948 $83,970 ($5,461) -6.0%a $978 1.2% $132,370``^

Closure Services $15,382 $15,382 $14,831 $0 0.00/0 $551 3.6% :"$j1,976

TOTAL $105,790 $100,329 $98,800 ($5,461) -5.20/o $1,529 1.50/o $164,346.-t
r;..,....a:

> .W

Status through June 2004 month end

^.

. ..
Fy .

{1 p. r
fH34 f,

Y^Y

.. . . . . .. tSt dt^
^ . . . . .. .

. . . - . . - . . .. . -
. . _

.ia
^^^i h. . &

Y^ ^ '. .
, . _ C f s. V y^.

J

tDd^

, • - . . . s Y !`^

,. . ,.,_ _. . - _. . .. .. .. . . . . . . . .. - ,. .. . 1., 1P .^'.

^,5. a n^4g^^d

5a^ ^,:v4a6n . _



F iscal ^

FYTD Schedule Variance, Progress Base ($5.5M):

0 The unfavorable FYTD schedule variance is due primarily to the behind
schedule performance in D&D activities. The behind schedule D&D "
progress is primarily due to earlier issues related to NDA portable
plutonium holdup measurements which have now been resolved. As
anticipated, the delayed D&D work has caused an unfavorable variance
in solid waste operations as well.

FYTD Cost Variance, Progress Base $1.5N9:

IM The favorable cost variance is due to early completion of stabilization
processing, noted maintenance and solid waste operation efficiencies
which have been offset somewhat by unfavorable costs in D&D work
progress performed to date (i.e., NDA measurement issues, DSA
implementation impacts, etc.). The positive cost variance in Closure
Services is a result of projected closure services efficiencies that may
be offset with the seasonal maintenance activities and fab services
outsourcing and uncosted system upgrades which are in development ur

^1 Y
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N Regulatory Issue:
^ . . . .. . . . . . . ...Y

mz 232-Z NOC

I esl tU •a su, - e o

2 Decision on Consolidation of Nuclear Material
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